

MONTANT DES TRAVAUX LOTS 1 A 14							
TRAVAUX	MARCHE TTC	2013	2014	2015	2016	2017	Reste à payer
LOT N°1							
DAQUIN	66 727,23	61 295,00		5 432,23			
ROSSI	15 674,78	15 674,78					
BATI SP	233 570,09	233 570,09					
KP 1	13 509,53		13 509,53				
RODARI	911 568,00			731 684,96			179 883,04
LOT N°2							
CEVEN METAL + option	269 472,00			53 476,93			215 995,07
LOT N°3							
MIE	52 026,00			33 437,84			18 588,16
LOT N°4							
TRESQUOISE	75 600,00						75 600,00
LOT N°5 + avenant							
TRESQUOISE	86 136,00						86 136,00
LOT N°6							
PAPERON	29 904,00						29 904,00
LOT N°7							
PERSICOT	112 800,00			47 266,74 €			65 533,26

TRAVAUX	MARCHE TTC	2013	2014	2015	2016	2017	Reste à payer
LOT N°8							
EGM	159 144,00						159 144,00
LOT N°9							
RECOLOR	74 158,80						74 158,80
LOT N°10							
CREA SCOLAIRE	120 284,60						120 284,60
LOT N°11							
JBC CLEMENT	224 508,00			48 963,30			175 544,70
LOT N°12							
OTIS	27 960,00						27 960,00
LOT N°13							
MPM EQUIPEMENT	236 280,00						236 280,00
LOT N°14							
MASTER INDUSTRIE	111 597,60						111 597,60
TVX DIVERS							
ERDF	21 777,29	10 554,22	11 223,07				
ORANGE	1 559,98		1 559,98				
PONT ROUBINE	53 585,58		53 585,58				

TRAVAUX	MARCHE TTC	2013	2014	2015	2016	2017	Reste à payer
RAMPA ENERGIE TELECOM	4 512,38		4 512,38				
SAUR	3 951,20	3 951,20					
EQUIPEMENT	100 000,00						100 000,00
contentieux	245 267,00						245 267,00
TOTAL	3 251 574,06 €	325 045,29 €	84 390,54 €	920 262,00 €			1 921 876,23